
Nadja S. Sadas-Wallace
Regulatory Counsel
Assistant Secretary

815 Connecticut Avenue, N,W., Suite 610
Washington, D.C. 20006

August 7,2008

WT Docket No. 06-136
Office of the Secretary
Federal Communications Commission
The Portals
445 Twelfth Street, S,W,
12th Street Lobby, TW-A325
Washington, DC 20554

RE:

Dear Ms, Dortch:

Request for Extension of Time

Fixed Wireless Holdings, LLC
Transition of the 2500-2690 MHz Band for BRS and EBS
Transition Area: BTA Number 36: Bellinghmn, WA

On July 31, 2008, Fixed Wireless Holdings, LLC, a wholly-owned subsidiary of
Clearwire Corporation (together"Clearwire"), filed a Request for Extension of Time to complete
the Transition for BTA Number 36: Bellingham, Washington, This letter is being filed to
confirm that Clearwire has served a copy ofthat Request for Extension on the one party listed in
the original November 2, 2006 Transition Initiation Plan:

8036, Nextel Spectrum Acquisition Corp

If there m'e any questions, please contact the undersigned at (202) 330-4011 or at
nadia.sodoswallace@clearwire.com.

cc: John Schauble
Lynn Ratnavale
Consuela Kearney
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clearw"re
815 Connecticut Avenue, N.W., Suite 61 0

Washington, D.C. 20006

July 31, 2008

WT Docket No. 06·136
Office of the Secretary
Federal Communications Commission
The Portals
445 Twelfth Street, S.W.
12th Street Lobby, TW-A325
Washington, DC 20554

NadJa S. Sodas-Wallace
Regulafory Counsel
Assistant Secretary

RE:

Deal' Ms. DOltch:

Requcst fol' Extcnsion of Tillie

Fixed Wireless Holdings, LLC
Transition of the 2500-2690 MHz Band for BRS and EBS
Transition Area: BTA Number 36: Bellingham, WA

On November 2, 2006, Fixed Wireless Holdings, LLC, a wholly-owned subsidiary of Clearwire
Corporation (together "Clearwire"), filed its Transition Initiation Plan for BTA Number 36:
Bellingham, Washington. Pmsuant to the Commission's Rules, that Transition is supposed to be
completed by August I, 2008. Due to lUlanticipated delays associated with international
coordination which are beyond Clearwire's control, Clealwire hereby requests an additional six
months in which to complete that Transition.

CleaIwire has been diligently working on completing this Transition since it was initiated. It
obtained all of the information required under the Commission's Rules through research of the
Commission's databases and tlnough data provided by EBS licenses in response to Cleat'wire's
Pre-Transition Data Request. On November 2, 2006, Clearwire filed its Transition Initiation
Plan with the Commission and sent its Tratlsition Notice to all of the licensees in the BTA, as
required under the rules. Clearwire then prepared its Transition PlaIl and on December 27, 2006,
Clearwire sent the Plan out to all 2.5 GHz licensees within the Bellingham BTA. It received no
counter proposals. Clearwire performed a frequency scan to confirm what was operating on the
2.5 GHz spectl'Um within the BTA, and found nothing out of the ordinary. It then proceeded
with the Transition.

As the Commission is aware, the Bellingham BTA borders Canada. Due to the proximity ofthe
Bellingham BTA to the inte1'l1ational border, and given the fact that the FCC's transitionl'Ules do
not make clear what the process is for dealing with international borders and international
operators with respect to the Transition process, CleaIwire had discussions with staff to
determinc what was necessary. After those discussions with staff, Clealwire determined that it
was necessary to reach out to the Canadian operators in the 2.5 GHz band to obtain their consent



to the Transition. Clearwire then proceeded to contact the relevant Canadian operators in ordcr to
obtain their consent to the Transition. That process has taken substantially longer than expected.
First, Clearwire had to determine which Canadian licensees operated in and around Bellingham.
It thcn had to determine the propel' personnel authol'ized to grant such consent on behalf of those
Canadian operators, and explain to them what was required and what the Transition process was
and what it entailed. It took longer than expected to be put in contact with the proper
individuals, and thus, the consent process remains ongoing. Clearwire is cUl1'ently in joint
engineering discussions with one of the Canadian operators and expects to be in similar
discussions with the other next week. Clearwire has high hopes that the consents will be
obtained in the very near future, but out of an abundance of caution, because obtaining these
consents is not something Clearwire can unilaterally complete, in the interest of only requesting
one Transition extension, Clearwire respectfully asks for an additional six months to complete
the Transition process and to file its Transition Completion notice.

If there are any questions, please contact the undersigned at (202) 330·4011 or at
nadja.sodoswallaceliilclearwire.colll.

Sincerely,

co: John Schauble
Lyilll Ratnavale
Consuela Keal'l1ey
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